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POLREP #11 - OPA Funded Removal
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t Date: September 16,1999

BACKGROUND

Site Mo: FPN G99032

NPL Status: Non-NPL

Response Authority oPA

State Nctification: OEPA

Zompletion Date: TBD

Latitade: 41°43'43.37" N
Longinude: 81°16'43.29" W
CERCLA Incident Category: Removal - OPA funded

SITE INFORMATION
Incicant Category: Removal-OPA funded
Site Description

Sitte _ccation and background

uscg.mil)
522-3290)

(E-MAIL)
(VIA LAN)
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Lake Undercround Storage (LUS) site (a.k.a Nacelle Land Management
Corporat_or} is a 73-acre, ilnactive brine facility located at 675 Lakeshore
Boulevard in Painesville Township, Lake County, Ohio. The site is located
northwest cZ the city of Painesville and adjacent to Mentor Marsh State Nature
Preserve, wnich empties into Lake Erie. A detailed description of the
background zan be found in the initial POLREP.

Iv. SPCNSE INFORMATION
A. E&ituaticn

1. Curxrent situation

R2fer to initial POLREP for detailed response information.

2. Removal actions to date: (December 13 through 18, 1999)

ERRS3 continued to solidify contaminated oil sludges and sediments from the
lagoon with lime kiln dust and fly ash. Lagoon solidification activities are
approximetely 75 percent complete. Waste continues to be stockpiled over the
far noctlern portion of the site for future disposal operations. ERRS
continaec to de-water the lagoon. Approximately 64,000 gallons of decanted
watar cortained in the frac tanks were discharged into the sanitary sewer on
Blackb-ock Road. In addition, ERRS also pumped clean surface water
accamulating in the southern end of lagoon out of the impoundment to mainztain
heavy =2quipment traffic.

B. Next Cfteps

- 3ite-specific IAG was approved by the USCG and is being processed by

7.5. EPA Region 5 in Chicago.

- Begin preparations for holiday shutdown.

. Key Issues

- J.8. EPA awaiting disposal fee exemption notice by Ohio EPA and Local

Waste Management Districts for solidified sludge disposal.

V. COST INFORMATION

ZRES $ 569,699 (12/17/99)
EPR/USGC $ 22,342 (12/18/89)
3TART $_ 29,750 (12/18/99)

TOTAL $ 621,791

VI. DISPOSITION OF WASTES

Transportation and disposal operations were suspended until the site-specific
IAG is finalized and additional funding is allocated to the site.

WATER DISPOSAL SUMMARY

DATE WASTE VOLUME DISPOSAL
Thru Lagoon Water 2,046,300 Sanitary Sewer
11/03/99 gallons
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12/15/99 Lagoon Water 22,000 Sanitary Sewer
gallons

12/1¢/99 Lagoon Water 42,000 Sanitary Sewer
gallons

CUMULATIVE TOTAL 2,110,300 Sanitary Sewer
gallons






